

Project Planning

Date	04 October 2026
Team ID	POCKETSMART-TEAM
Project Name	PocketSmart AI – Smart Budget & Recommendation Assistant using Gemini Models
Maximum Marks	3 Marks

Work Breakdown Structure

Phase	Activity	Responsible Member	Deliverable
Planning	Requirements, architecture and API design	Backend Lead	Architecture and backend plan
UI Development	Landing, registration, sign-in, dashboard, planner and history pages	Frontend Lead	Jinja2 templates and styling
AI Development	Gemini prompts, model fallback, JSON parsing, shopping links and image input	AI Integration Lead	gemini_utils.py
Authentication	Password hashing, JWT, sessions and sign-out	Backend Lead	auth.py and auth routes
Validation & Reliability	Pydantic validators, fallback estimates, upload checks	Testing & Documentation Lead	models.py and fallback functions
Integration	Connect frontend, backend and AI layer	Backend Lead + AI Integration Lead	Working application
Testing	Automated API tests and edge cases	Testing & Documentation Lead + all members	tests/test_app.py and results
Documentation / Demo	Reports, screenshots and demonstration flow	Testing & Documentation Lead + Frontend Lead	Submission documents and demo

Milestones

1. Milestone 1 – Model Selection and Architecture: choose Gemini, define the FastAPI structure and set up the environment.
2. Milestone 2 – Core Functionality: build the home, party and jewelry planners with fallback estimates.
3. Milestone 3 – Routing and Authentication: connect forms, JWT sign-in, sessions and history routes.
4. Milestone 4 – Frontend: complete the pages, results panels and dashboard.
5. Milestone 5 – Testing & Local Deployment: run the test suite, verify error handling and finish documentation.

Team Coordination

Backend Lead coordinates integration and reviews. Frontend Lead owns interface consistency. AI Integration Lead owns prompts and AI behaviour. Testing & Documentation Lead coordinates testing evidence and documentation.