

Project Planning

Date	04 October 2026
Team ID	POCKETSMART-TEAM
Project Name	PocketSmart AI – Smart Budget & Recommendation Assistant using Gemini Models
Maximum Marks	3 Marks

Work Breakdown Structure

Phase	Activity	Responsible Member	Deliverable
Planning	Requirements, architecture and API design	Madhumitha S	Architecture and backend plan
UI Development	Landing, registration, sign-in, dashboard, planner and history pages	Chitabatini Tanushree	Jinja2 templates and styling
AI Development	Gemini prompts, model fallback, JSON parsing, shopping links and image input	Srija Venkataraman	gemini_utils.py
Authentication	Password hashing, JWT, sessions and sign-out	Madhumitha S	auth.py and auth routes
Validation & Reliability	Pydantic validators, fallback estimates, upload checks	Praveenkanth M	models.py and fallback functions
Integration	Connect frontend, backend and AI layer	Madhumitha S + Srija Venkataraman	Working application
Testing	Automated API tests and edge cases	Praveenkanth M + all members	tests/test_app.py and results
Documentation / Demo	Reports, screenshots and demonstration flow	Karthikha PR + Chitabatini Tanushree	Submission documents and demo

Milestones

1. Milestone 1 – Model Selection and Architecture: choose Gemini, define the FastAPI structure and set up the environment.
2. Milestone 2 – Core Functionality: build the home, party and jewelry planners with fallback estimates.
3. Milestone 3 – Routing and Authentication: connect forms, JWT sign-in, sessions and history routes.
4. Milestone 4 – Frontend: complete the pages, results panels and dashboard.
5. Milestone 5 – Testing & Local Deployment: run the test suite, verify error handling and finish documentation.

Team Coordination

Madhumitha S coordinates integration and reviews. Chitabatini Tanushree owns interface consistency. Srija Venkataraman owns prompts and AI behaviour. Praveenkanth M coordinates testing evidence. Karthikha PR coordinates documentation and the demonstration.